
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0704 
PROJECT TITLE  SH 6 AND US 90A BEAUTIFICATION IMPROVEMENTS 
PROJECT STATUS  DESIGN 
PROJECT MANAGER  KIMBERLY TERRELL 
CONSULTANT  CLARK CONDON & ASSOCIATES 
CONTRACTOR 
BUDGET  $467,500 

PROJECT DESCRIPTION 

Landscape Cost Share Project with TxDOT for beautification of the 90A 
road widening and the Highway 6 at 90A overpass improvements.  PER 
completed in FY07 (ST0507). 
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DESIGN/SURVEYING  04/07 – 12/07 

CONSTRUCTION  09/08 – FY 2009 

EQUIPMENT 

SCHEDULE COMMENTS 
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